

**ORDINANCE NO. 2010-03**

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 002 FOR CONTRACT NUMBER 3 FOR THE BUCKEYE LAKE WATER PROJECT, AND DELARING AN EMERGENCY.



WHEREAS, the Change Order approved herein changes the terms and conditions of the aforementioned contract so as to incorporate additional sub surface investigation determined the soils were improved from a Class E to a Class D category. This results in the ability to use a matt foundation inturn a less expensive foundation. Therefore a deduct in contract price of \$62,255.

NOW, WHEREFORE, Be It Ordained by the Council of the Village of Buckeye Lake, State of Ohio:

SECTION 1: That Change Order Number 002 is hereby APPROVED for Contract Number 3 of the Buckeye Lake Water Project, copies of which are attached hereto and incorporated herein.

SECTION 2: That this ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the ordinance to incorporate the terms for the construction of the water storage tank, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED: JANUARY 11, 2010.

ATTEST:    
Clerk of Council President of Council

Date filed with Mayor: JANUARY 11, 2010.

Date approved by Mayor: JANUARY 11, 2010.

  
Richard Baker, Mayor

Approved as to form: \_\_\_\_\_  
Richard S. Bindley, Solicitor